Proficient in MSP with PPM Concepts (64 Hours)

S.No	Session	Topics	Type	Duration (Hrs)
1	SESSION 1	**PROJECT MANAGEMENT FRAMEWORK** Project Project Management PROJECT MANAGEMENT FRAMEWORK **Organization Structure & Project Lifecycle:** Project Life Cycle, Process Groups & Knowledge Areas	Theory	2 Hrs
2	SESSION 2 & 3	**PROJECT INITIATION** Develop Project Charter Identify Stakeholders Develop Project Management Plan Plan scope Management Collect requirements Define Scope	Theory	4 Hrs
3	SESSION 4 & 5	**PROJECT PLANNING - 1** Creating WBS Define Activities Sequence Activities Estimate Activity Resources Estimate Activity Management Plan Schedule Management Develop schedule	Theory/Demo	4 Hrs
4	Session 6	Practise: Practice on Critical Path Method	Practical	2 Hrs
5	SESSION 7 & 8	**PROJECT PLANNING - 2** Plan Cost Management Estimate Costs Determine Budget Plan Quality Management Plan Human Resource Management Plan Communication Management Plan Risk Management Identify Risk Perform Qualitative Risk Analysis Perform Quantitative Risk Analysis Plan Risk Response Plan Procurement Management Plan stakeholders Management	Theory	4 Hrs
6	SESSION 9 & 10	**PROJECT EXECUTION** Direct and Manage Project work Perform quality Assurance Acuire Project Team Develop Project Team Manage Project Team Manage Communication Conduct Procurement Manage stakeholder Engagement	Theory	4 Hrs
7	SESSION 11 & 12	**MONITORING AND CONTROLLING PROCESS GROUP** Control Quality Control communication **Contro Risk:** Control Procurement, Control Stakeholders Engagement **Closing Process Group:** Close Project or Phase, Close Procurements	Theory	4 Hrs
8	SESSION 13 & 14	**INTRODUCTION** Introduction About MSP MSP Road Map Getting Started **MSP -** GUI **Calendar:** Introduction to Calendar, Calendar Types, Define the Calendar, Assigning Calendar in Gantt chart, Assinging calendar to Project, Assinging Resource Calendar to a Resource, Calendar View, Fiscal year **Task and Its Relationship:** Task, Entering Tasks, Entering duration, Milestone, Inactive Task, Relationship, Entering Dependencies in various ways.	Theory/Demo	4 Hrs
9	SESSION 15 & 16	Practise: practice on Calendar creation and relationship creation.	Practical	4 Hrs
10	SESSION 17 & 18	Critical Path Views **Work Breakdown Structure:** About WBS, WBS Code, Types of WBS Codes, Summary Task, Sub Task **Constraints & Rucurring Task:** Constraints, Types of Constraint, Deadline, Rucurring Task **Define and Assign Resources:** Resources, Types of Resources	Theory/Demo	4 Hrs

Proficient in MSP with PPM Concepts (64 Hours)				
11	SESSION 19 & 20	Practice: Practice on WBS creation and Resource Creation	Practical	4 Hrs
12	SESSION 21 & 22	Enter Names in Resource Sheet About Task Types Effort Driven **Resource Analysis & Leveling:** Resurce Analysis, Views Resource Leveling Introduction to Tracking	Theory/Demo	4 Hrs
13	SESSION 23 & 24	Practice: Practice on Resource Analysis	Practical	4 Hrs
14	SESSION 25 & 26	Estimate versus Actual Introducing about Baseline Updating Tasks with Actual Information Different Types of Percent Complete View **Earned Value Analysis:** Earned Value, Earned Value Fields, Calculate Earned Value Methods	Theory/Demo	4 Hrs
15	SESSION 27 & 28	Practice:Practice on Project Updation & Eaned Value Method	Practical	4 Hrs
16	SESSION 29	Filters & Groups Filters & Groups Default Task Filters Groups Sorting Tasks	Theory/Demo	2 Hrs
17	SESSION 30	Practice: Practice on Filters & Groups	Practical	2 Hrs
18	SESSION 31	Multiple Projects **Multiple Projects:** Viewing Multiple Projects Resource Sharing, Compare Project, Organizer Customization & Formating: Custom Field Formating **Reports:** Reports, Report Types, Creating a Project Report, Visual Reports	Theory/Demo	2 Hrs
19	SESSION 32	Practice: Practice on Reports.	Practical	2 Hrs